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CONESTOGA-ROVERS
& ASSOCIATES

February 9, 2011 Reference No. 056394

Mr. Michael Berkoff

Remedial Project Manager

U.S. Environmental Protection Agency ~ Region V
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

US EPA RECORDS CENTER REGION 5

Dear Mr. Berkoff:

Re:  Monthly Progress Report - January 2011
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

* As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies
of the Progress Report No. 51 for the period of January 1, 2011 through January 31, 2011.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

%pﬁm&@»
Jennifer L. Quigley, P.E.

LKC/te/5/Lan.
Encl.

cc: Paul Bucholtz (MDNRE) - three hard copies
John Bradley (MDNRE) - electronic only
Jim Saric (U.S. EPA) - electronic only
Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jetfrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only
Jodie Dembowske (CRA) - electronic only
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Progress Report No. 51
January 1, 2011 to January 31, 2011

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1.

Work Performed

Continued development of RI report and design of base map showing Phase II RI and
Supplemental Phase II RI sample locations and relevant Site features

Conference call on January 4, 2011 with representatives from the U.S. EPA, the City of
Plainwell, and Weyerhaeuser Company to discuss alternative mechanisms for performance
of activities in an interim capacity prior to issuance of the ROD, the cost for using steel
plates as an alternative to cover the coal tunnel during construction activities, and U.S. EPA
comments on the Fannie Pell Park Bridge Footing Soil and Groundwater Investigation Work
Plan

Submitted Revised Fannie Pell Park Bridge Footing Soil and Groundwater Investigation
Work Plan to the U.S. EPA on January 5, 2011, with subsequent written approval received
for implementation from the U.S. EPA on January 10, 2011

Implementation of the Fannie Pell Park Bridge Footing Soil and Groundwater Investigation
Work Plan on January 18, 2011

Collection of waste characterization samples from solid investigation derived waste (IDW)

Data Received

Portions of the data from the Phase II RI sampling activities conducted in
January/February 2010 have been received and are undergoing quality assurance/quality
control validation. Receipt of remaining data is anticipated for early February 2011, which
will undergo quality assurance/quality control validation. The data will be tabulated and
provided in future progress reports once this process is complete.

All data from the Supplemental Phase II RI sampling activities conducted in May/June 2010
have been received and are undergoing quality assurance/quality control validation. The
data will be tabulated and provided in future progress reports once this process is complete.
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. Modifications to Work Plans or Other Schedules

Proposed to, or Approved by, the U.S. EPA

Weyerhaeuser Company will update the project schedule and submit to the U.S. EPA on a
quarterly basis, beginning with the March 2011 progress report.

Problems Encountered and Planned Resolution

None

. Work Anticipated During the Next Reporting Period

Continue quality assurance/quality control validation of January/February 2010 and
May/June 2010 laboratory analytical data as it is received

Continue work on RI Report
Completion of appropriate disposal of remaining solid IDW

Initiation of development of Technical Memorandum summarizing the implementation and
results of the Fannie Pell Park Bridge Footing Soil and Groundwater Investigation

Initiation of development of Technical Memorandum summarizing information related to
the Coal Tunnel Area of the Site

Anticipated Development with Work during the Next Period

None

Other Relevant Information

"None
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